COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 14/ 2015

ESTI MATE SUMVARY 14:11: 17
CONTI D C18853A ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 18853A- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 5.0 DAYS TIME ALLON 8/11/2014 FI XED COVPLETI ON DAT!
GEORGETOWN HI LL RXFL M T CHUTE PERCENT TI ME: 0.89 ORI G TIVE ALLOW 11/7/2013 FI XED COVPLETI ON DAT
PRQJECT NO. | MD703- 384
GEORGETOWN HI LL RXFL M T CHUTE
NAVE OF RQAD: 070A
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
M DWEST ROCKFALL, | NC. PAY PERI OD ENDI NG 07/ 14/ 2015 DATE TI ME STARTED 01/ 30/2013
10401 E. 102nd AVE. UNIT #3 DATE LET 01/03/ 2013 DATE WORK BEGAN 02/ 04/ 2013
DATE AWARDED 01/18/ 2013 DATE TI ME STOPPED 02/ 03/2013
DATE CONTRACT EXECUTED 01/ 29/ 2013 DATE ACCEPTED 02/ 03/ 2013
HENDERSON CO 80640 (303) 288- 4970 DATE NOTI CE TO PROCEED 01/30/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,747, 833.79 PARTICl PATING $ 1,726, 635. 69 $ 4,068. 93
AWARD PRQIECT AMT: $  1,402,092.50 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 98. 79% TOTAL EARNI NGS 1,726, 635. 69 4,068. 93
FUNDS AVAI LABLE: $ 21,198.10 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 1, 726, 635. 69 4,068. 93
TOTAL CLAI VB $ 0.00 RETAI NAGE -21,031. 39 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 705, 604. 30 4,068. 93
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 705, 604. 30 4,068. 93
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 4,068. 93

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18853A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18853A-BI D ESTI MATE RUN 07/ 14/ 2015
PRQJECT: | MD703- 384 ESTI MATE NO 0008 14:11: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Georgetown Hill

0005 202-01015 Renoval of Rockfall Fence 345. 000 345. 000
LF 0. 000 0. 00
25. 00000 345. 000 8, 625. 00
0010 203-01582 *Truck (Dunp) 246. 000 246. 000
HOUR 0. 000 0. 00
120. 00000 246. 000 29, 520. 00
0015 203-01590 Front End Loader (Rubber Tire) 173. 500 173. 500
HOUR 0. 000 0. 00
160. 00000 173. 500 27, 760. 00
0020 203- 02300 Rock Scal er 422. 500 422.500
HOUR 0. 000 0. 00
110. 00000 422.500 46, 475. 00
0025 203-02330 Labor er 42.000 42.000
HOUR 0. 000 0. 00
50. 00000 42.000 2,100. 00
0030 208-00002 Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0035 208- 00034 G avel Bag 0. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0040 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0045 211-01250 Rock Bol t 75. 000 75. 000
LF 0. 000 0. 00
52. 00000 75. 000 3, 900. 00
0050 211-01300 Rock Anchor 34. 000 34.000
EACH 0. 000 0. 00
330. 00000 34.000 11, 220. 00
0055 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D C18853A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18853A-BI D ESTI MATE RUN 07/ 14/ 2015
PRQJECT: | MD703- 384 ESTI MATE NO 0008 14:11: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Georgetown Hill

0060 607-11530 *Fence (Speci al) 690. 000 690. 000
LF 0. 000 0. 00
577. 00000 690. 000 398, 130. 00
0065 607-55030 Mesh Post 6. 000 6. 000
EACH 0. 000 0. 00
4, 400. 00000 6. 000 26, 400. 00
0070 607-55050 Mesh Anchor (Special) 41. 000 41. 000
EACH 0. 000 0. 00
620. 00000 41. 000 25, 420. 00
0075 607-55101 *Cabl e Net (1/2 Inch) 18, 000. 000 18, 000. 000
SF 0. 000 0. 00
10. 70000 18, 000. 000 192, 600. 00
0080 607-55102 Cabl e Net (5/16 Inch) 36, 300. 000 36, 300. 000
SF 0. 000 0. 00
6.22000 36, 300. 000 225, 786. 00
0085 607-55105 Cabl e Net Extension 4, 325. 000 4, 325. 000
SF 0. 000 0. 00
10. 05000 4, 325. 000 43, 466. 25
0090 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0095 630- 00000 *Fl aggi ng 698. 000 698. 000
HOUR 0. 000 0. 00
22. 00000 698. 000 15, 356. 00
0100 630- 00007 *Traffic Control Inspection 3. 000 3. 000
DAY 0. 000 0. 00
80. 00000 3. 000 240. 00
0105 630-00012 *Traffic Control Managenent 108. 000 108. 000
DAY 0. 000 0. 00
575. 00000 108. 000 62, 100. 00
0110 630-80335 *Barricade (Type 3 MA) (Tenporary) 1. 000 0. 900
EACH 0. 100 2.20
22. 00000 1. 000 22.00



CONTI D C18853A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18853A-BI D ESTI MATE RUN 07/ 14/ 2015
PRQJECT: | MD703- 384 ESTI MATE NO 0008 14:11: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Georgetown Hill
0115 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 12. 600
EACH 1. 400 23.80
17. 00000 14. 000 238. 00
0120 630- 80342 *Construction Traffic Sign (Panel Size B) 60. 000 45. 900
EACH 5. 100 423. 30
83. 00000 51. 000 4,233. 00
0125 630-80343 *Construction Traffic Sign (Panel Size O 31. 000 27.000
EACH 3. 000 255. 00
85. 00000 30. 000 2,550. 00
0130 630-80355 *Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 100 474. 00
4,740. 00000 1. 000 4,740. 00
0135 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
ype) EACH 0. 100 105. 00
1, 050. 00000 1. 000 1, 050. 00
0140 630- 80359 *Portabl e Message Sign Panel 13. 000 13. 000
DAY 0. 000 0. 00
130. 00000 13. 000 1, 690. 00
0145 630- 80360 *Drum Channel i zi ng Devi ce 25. 000 22.500
EACH 2.500 67.50
27.00000 25. 000 675. 00
0150 630-80380 *Traffic Cone 300. 000 270. 000
EACH 30. 000 64. 50
2.15000 300. 000 645. 00
0155 630- 85020 *Mobi | e Attenuator 1. 000 0. 900
EACH 0. 100 1, 070. 00
10, 700. 00000 1. 000 10, 700. 00
0160 630-85041 *Mobi | e Attenuator 51. 000 51. 000
DAY 0. 000 0. 00
403. 00000 51. 000 20, 553. 00
0165 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C18853A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18853A-BI D ESTI MATE RUN 07/ 14/ 2015
PRQIECT: 1 MD703- 384 ESTI MATE NO 0008 14:11: 17
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Georgetown Hill
0170 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0175 700- 70034 FI A 61, 296. 440 59, 712. 810
FA 1, 583. 630 1, 583. 63
1. 00000 61, 296. 440 61, 296. 44
0180 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT NOO0201

0185 202-01015

0190 607-55050

0195 607-55103

CAT NO0400

0200 620-00002

0205 620-00020

M 237. 5

Renoval of Rockfall Fence

Mesh Anchor (Special)

Cabl e Net (Special)

CE Bid itens

Field Ofice (dass 2)

Sanitary Facility

CAT 0200 CURRENT AMI  $ 1, 248,322.69 $

550. 000

LF
25. 00000
74. 000

EACH

620. 00000
104, 630. 000

SF
3. 97000

CAT 0201 CURRENT AMI  $

1. 000
EACH
22, 000. 00000

1. 000

2,500. 00000

CAT 0400 CURRENT AMI  $
PRQJIECT TOTAL CURRENT AMI $ 1,747,833.79$

550. 000
0. 000
550. 000

74. 000
0. 000
74. 000

99, 500. 000
0. 000
99, 500. 000

4,068.93% 1,247,490.69

0.00
13, 750. 00

0. 00
45, 880. 00

0.00
395, 015. 00

=

000
0. 000

=

000

=

000
0. 000

=

000

475,011.10 $

0.00$ 454, 645. 00

22,000. 00

2,500. 00

24, 500. 00 $

0.00$ 24, 500. 00

4,068.93% 1,726, 635.69



